LAB 2

Project Name: Airport Lost Luggage Claim & Tracking Portal

Project Key: ALLCTP


Methodology: Agile Scrum

1. Epics Created

Epic 1 — Lost Baggage Claim & Matching
Description:
Enable passengers to report lost baggage and allow the system to match lost baggage reports with airport scan records to support baggage recovery.


Epic 2 — Baggage Tracking & Claim Management
Description:
Enable passengers to view baggage scan history and current status, and allow baggage service agents to update claim status.

Epic 3 — Passenger Compensation
Description:
Enable the system to start the compensation process for eligible lost baggage claims.



2. User Stories and Story Points

Creation of stories



3. SPRINT 1


Sprint Goal


Process and recover lost baggage efficiently.


Stories


Story	**Points**
Report Lost Baggage	3
Match Lost Baggage with Scan Records	5
Generate Baggage Recovery Alert	3
Total	**11**

Sprint duration: **1 week**



Spaces / Airport Lost Luggage Claim & Tracking Portal
ALLCTP board
Summary
Timeline
Active sprints
Backlog
Calendar
List
Forms
Development
Docs
Search board
Version
Epic
Quick filters
Complete sprint
Group: Story
TO DO 3
IN PROGRESS
DONE
Report Lost Baggage
Lost Baggage Claim & Matching
ALLCTP-4
3
Match Lost Baggage with Scan Records
Lost Baggage Claim & Matching
ALLCTP-5
5
Generate Baggage Recovery Alert
Lost Baggage Claim & Matching
ALLCTP-6
3
Create



Spaces / Airport Lost Luggage Claim & Tracking Portal
ALLCTP board
Summary
Timeline
Active sprints
Backlog
Calendar
List
Forms
Development
Docs
Search board
Version
Epic
Quick filters
Complete sprint
Group: Story
TO DO 1
IN PROGRESS 1
DONE 1
Generate Baggage Recovery Alert
Lost Baggage Claim & Matching
ALLCTP-6
3
Match Lost Baggage with Scan Records
Lost Baggage Claim & Matching
ALLCTP-5
5
Report Lost Baggage
Lost Baggage Claim & Matching
ALLCTP-4
3
Create





Burnout Chart





Date	Issue	Event Type	Event Detail	Story Points Inc.	Dec.	Remaining
02/Sep/26 7:40 PM	ALLCTP-4	Sprint start		3		
	ALLCTP-5			5		
	ALLCTP-6			3		
	Total					11
02/Sep/26 7:43 PM	ALLCTP-4	Burndown	Issue completed		3	8
02/Sep/26 7:44 PM	ALLCTP-5	Burndown	Issue completed		5	3
02/Sep/26 7:45 PM	ALLCTP-6	Burndown	Issue completed		3	0
02/Sep/26 7:46 PM	ALLCTP-4	Sprint ended by SUDEV S				0
	ALLCTP-5					0
	ALLCTP-6					0
	Total					0


4. SPRINT 2


Sprint Goal

Track baggage claims and process eligible compensation.


Story	Points
View Baggage Scan History & Current Status	5
Update Claim Status	3
Process Compensation for Eligible Claims	5
Total	**13**


Sprint duration: **1 week**


Spaces / Airport Lost Luggage Claim & Tracking Portal
ALLCTP board
Summary
Timeline
Active sprints
Backlog
Calendar
List
Forms
Development
Docs
Search board
Version
Epic
Quick filters
Complete sprint
Group: Story
TO DO 3
IN PROGRESS
DONE
View Baggage Scan History & Current Status
Baggage Tracking & Claim Management
ALLCTP-7
5
Update Claim Status
Baggage Tracking & Claim Management
ALLCTP-8
3
Process Compensation for Eligible Claims
Passenger Compensation
ALLCTP-9
5
Create


Spaces / Airport Lost Luggage Claim & Tracking Portal
ALLCTP board
Summary
Timeline
Active sprints
Backlog
Calendar
List
Forms
Development
Docs
Search board
Version
Epic
Quick filters
Complete sprint
Group: Story
TO DO
IN PROGRESS
DONE 3
Create
View Baggage Scan History & Current Status
Baggage Tracking & Claim Management
ALLCTP-7
5
Update Claim Status
Baggage Tracking & Claim Management
ALLCTP-8
3
Process Compensation for Eligible Claims
Passenger Compensation
ALLCTP-9
5

Burn Down Charts





Date	Issue	Event Type	Event Detail	Story Points Inc.	Story Points Dec.	Story Points Remaining
02/Sep/26 7:47 PM	Total	Sprint start				0
	ALLCTP-7	Scope change	Issue added to sprint	5		5
	ALLCTP-8	Scope change	Issue added to sprint	3		8
	ALLCTP-9	Scope change	Issue added to sprint	5		13
02/Sep/26 7:49 PM	ALLCTP-7	Burndown	Issue completed		5	8
	ALLCTP-8	Burndown	Issue completed		3	5
02/Sep/26 7:50 PM	ALLCTP-9	Burndown	Issue completed		5	0
	ALLCTP-7	Sprint ended by SUDEV S				0
	ALLCTP-8					0
	ALLCTP-9					0
	Total					0

5. Reflection

1. Were the story point estimates realistic?

Answer:

Yes. The Fibonacci story-point estimates provided a

reasonable representation of the relative effort required for the user stories. The planned stories were successfully completed during the two simulated sprints.

2. Did prioritization help?

Answer:
Yes. The backlog was prioritized based on user impact and functional importance. Core baggage reporting, matching, tracking, claim management, and compensation functions were prioritized appropriately.

3. Did the sprint execution match the plan?

Answer:
The simulated sprints aligned well with the planned backlog. The selected user stories were moved from To Do to In Progress and then Done, and all planned work was completed within the two sprints.

4. What did the Burndown Chart show?

Answer:
The Burndown Chart showed that the planned story points were completed during the sprint. The decrease in remaining story points demonstrated the progress of the team and indicated that the planned workload was achievable.